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FY 98 Construction Program (PY 98 & Prior)
Army Program - Project Awards

Number of Projects Awarded  thru 2nd Quarter
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FY 98 Construction Program (PY 98 & Prior)
Air Force Program - Project Awards
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$731M

22

16 14

10

14

12430

57

19

1 Qtr 2 Qtr 3 Qtr 4 Qtr Not Scheduled in FY 98



Directorate of Military Programs

MP-8A/O 31 Mar 98

FY 98 Construction Program
Congressional Adds - Air Force Program
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FY 98 Construction Program (PY 98 & Prior)
DoD and Others - Project Awards
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MCA Major Project Design
Planning & Design Account
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  USACE Total
  FY 97 $1.43B
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Installation Support

* MSC  FY 98 Estimate
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Design Cost Comparison
(Projects Awarded FY 95 - 97)
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Number of Projects by Design Type
(Projects Awarded FY 95-97)
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Design Build 0 6 2 8 6 5 23 13 3

In-House 0 12 38 55 26 67 28 29 8

A-E 9 46 91 80 34 124 55 70 7

Total 9 64 131 143 66 196 106 112 18
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MP-15

Construction Cost Growth
[Projects with Beneficial Occupancy Date (BOD) 1/4/97-2/28/98]
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Other
Controllable

0.7 1.5 2.5

Design Errors 4.4 3.3 1.4

Total                   7.8 6.7 4.9

A-E Avg IH Avg DB Avg

A/O 4 Jan 97 - 28 Feb 98

Goal:  Reduce controllable growth
Reduce user changes

IH = In-House Design
DB = Design-Build 


